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MONTHLY PROGRESS REPORT NO. 9 
THERMOELECTRIC BONDING STUDY 

C ’  

NASA Contract No. NAS5 - 397 3 
Covering Period from 1 April through 30 April 1965 

Accomplishments During the Period 

A. Thermoelectric Element Test Fixture 

r 

4 

Design of the test fixture has been completed and the drawings 
approved by the NASA technical representative. 
have been ordered and contracts have been let for all required out- 
side fabrication. Al l  components of the fixture not yet on hand a re  
scheduled for delivery by 1 June. 

All components 
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B. Fabrication of Samples 
c 

Approximately 100 TEGS-3P (p-type PbSnTe) elements have 
been fabricated for preliminary property evaluation and for  use in 
braze process optimization. 
values reported by 3M has been obtained. 

Satisfactory correlation with property 

C. Optimization of Braze Process 

Results to date indicate that the bonding process developed 
for p-PbTe is not completely satisfactory fo r  p-PbSnTe. 
is underway to modify the braze cycle in order to obtain bonds 
comparable to those made with the p-PbTe material. 
this it i s  likely that a short delay wil l  occur in submitting the pre-  
liminary braze specification to the NASA technical representative. 

Work 

Because of 

Future Work 

A.  Construction of the test apparatus wil l  continue. 

B. Fabrication of test samples fo r  bond evaluation and element test 
wil l  continue. 

C. Development of the bonding process wil l  receive major attention. 

cos t s  

A copy of the billing on this contract for the month ending 2 May 
is attached. 
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MAN 3402 

IZITTMAK ASSOCIATES INC 
Baltimore, Maryland 21215 

Contract No. NAS5-3973 Voucher #11 

Month Ending 5/2/65 

TOTAL DOLLAR AMOUNT 

Element of  Cost Current Costs Cumulative Costs 

Direct  Labor $ 1,641,23  $ 24,309.66 

Overhead 8 117% 1,920.24  27 I 454.75 

Total Direct Labor + Overhead $ 3,561.47 $ 51,764.41 

Materials and Other Direct 
Charges: 1 ,898.47 8 ,128 .40  

Trave 1 17.64 135.81 

Fee 8 

TOTAL 

TOTAL COSTS 

7% 

THIS BILLING 

$ 5,477,58 $ 60,028,62 

383 e 44 4 ,202 ,61  

$ 5,861.02  $ 64,231,23 


